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Date of Call/Meeting: February 20, 2001

Location: Division Offices
Time of Call/Meeting: 9:30 - 10:15 a.m.
Participants: Gene Webb, Walt Shubert - North Lily Mining Company; Bob Bayer - JBR;

Beth Wondimu - DWQ; Wayne Hedberg, and Doug Jensen - DOGM

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has
been made at the Tintic Project site since our last conference call on February 6, 2001.

On February 20, 2001, a conference call was held between the representatives
identified above to discuss the status of ongoing closure and reclamation activities at the Tintic
Project site. The discussion focused on activities that had been performed since our last conference
call. A summary of the discussion items are detailed below:

. Wayne explained that the 1" Amended Stipulated Consent Agreement was being forwarded
for Division Director and Board Chairman signatures. 1 stated we had not yet received the
revised Reclamation Tasks & Closure Schedule from North Lily to date and that management
had decided not to delay getting the agreement signed any longer. Bob stated that he would
have his secretary resend the e-mailed version that did not come through over the long
holiday weekend.

The revised reclamation and closure schedule was received later that day via fax and email.

. Bob explained he had spoken with Kiran Bhayani about the required percolation tests and
Kiran had suggested an alternate method to measure permeability. JBR has determined that

0008



Page 2

Conference Call - 2/20/01
M/023/007
February 23, 2001

this method would not work in this instance and that the standard percolation test would be
used. He said that four additional percolation test trenches were dug last Friday and that the
percolation tests would be performed today. They should have the results by tomorrow
afternoon. Depending upon success of these tests, Bob said he would try and have the final
design package to us by the end of the week.

On February 23", we received an email notice from Bob Bayer stating that one of the
percolation tests had a low rate which will require a reevaluation and possible adjustment
fo the proposed location and system capacity. Technical staff won’t be able to look at this
until early next week. Hope to have revisions made and design plans to us by late afternoon

on February 28th.

Bob said that Bill Fuller had worked up some cost estimates based upon the Means Cost
guide for construction of the drain field and monitoring system. The estimate would be faxed
to us today. He said we would need to add our contingency costs to the bottom line.

Wayne asked Gene if North Lily has had any additional bids for salvaging the remaining
processing equipment and/or the mill building. Gene stated they were still waiting on receipt
of a couple bids and that he is placing calls weekly. He said that the two diesel tanks have
been sold and should be gone by this weekend.

Walt stated that he, Elwin and crew have taken down two sheds, removed the acid wash and
acid tank in addition to scrap lumber and other safety related concerns with eventual
demolition of the processing building. They’ve started a scrap iron pile and want to remove
the truck from the process building to make room to use a forklift to remove the palleted
records. Walt stated Elwin is concerned that he may dispose of something that Steve and
Gene may want to sell and is seeking clarification from them on what materials should remain.
Gene said he would talk with Elwin about this.

Walt said he had received a preliminary $1500 cost estimate from an electrician (Duff
Mitchell) regarding conversion of the 3-phase electrical system. Mr. Mitchell is scheduling
an onsite visit to firm up these numbers hopefully this week. Walt said they will need 1- 240
volt and 2 - 120 volt lines to supply the required power to the site once the existing power
1s disconnected from the processing building. He said they will be able to salvage some of the
existing electrical equipment to make the conversion.

Bob stated that Safety Clean had cleared all but one of the containerized canisters of materials
from the site for transport and disposal. Safety clean should be able to pick up the canisters
and transport them for proper disposal within the next two week period. Bob also said that
Safety Clean had found a vendor to take the mercury tainted furnace sweepings. There may
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be some residual sweepings that may have to be cleaned up, but he said existing containers
have adequate room to handle same.

Walt said that the weekly drain down flow rates from the pad were staying about the same
@3.57 gpm. He said the water level in the pregnant pond is coming up some and that he may
have Elwin pump some of it over to the overflow pond next week. Ice still remains in the
ponds as well.

Wayne asked Bob if he had submitted an application to the Division of Solid and Hazardous
Waste yet to use the barren pond for demolition waste debris. Bob said he had not, but based
upon verbal discussions he has had with DSHW personnel, he believed that their requirements
should be easily met.

Wayne informed all parties that he would include an AT&T conference call dial in number and
participant access code for our next conference call. The next conference call is scheduled
for March 6, 2001, at 9:30 a.m.

AT&T conference call dial in # : (888) 232-0370; Participant Code # : 414075

Steve Flechner, NLMC
Bob Bayer, JBR

Dennis Frederick , DWQ
Beth Wondimu, DWQ
Mary Ann Wright, DOGM
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